PROGRAM DEVELOPMENT TIMELINE FOR NEW PROCESS

New Process Start Date
July 2013

Program Development modifies Databases to reflect STI Legislation
Summer 2013

Program Development programs Bridge Replacement, Interstate
Maintenance, & Highway Safety Programs
Winter - Spring 2014

Program Developmentreceives Statewide scores from SPOT
Program Development receives Regional and Division scores from SPOT
Spring - Summer 2014

Develop Draft STIP
Fall 2014

BOT Releases Draft STIP
Winter 2015

Public Involvement
Spring 2015

Finalize STIP

‘ BOT Approves Final STIP
June 2015

FHWA and FTA Review STIP
July - August 2015

FHWA and FTA Approve Final STIP
September 2015
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